Report

TicketNo	Project	TicketRaised_By	Date	Assigned_To	Status	Resovled_By	Duration
2c9fab1f7c5e95f7017c5f798b42003e	VIZZHY	Dhanush Tester	2021-10-08 10:36:14.0	Dhanush Infra	ASSIGNED		
2c9fab1f7c5e95f7017c5f798b42003e	VIZZHY	Dhanush Tester	2021-10-08 10:36:14.0	k i s h a n test	ASSIGNED		
2c9fab1f7c5ff7ca017c6001b1ab0023		Dhanush Tester	2021-10-08 13:04:56.0	Dhanush Infra	ASSIGNED		
2c9fab1f7c5e95f7017c5f747fcd0038	VIZZHY	Dhanush Tester	2021-10-08 10:30:43.0		CANCELLED		
2c9fab1f7c5ff7ca017c5ff964ca0000		Dhanush Tester	2021-10-08 12:55:52.0		CANCELLED		
2c9fab1f7c5ff7ca017c5ffe0f180007	VIZZHY	Dhanush Tester	2021-10-08 13:00:58.0		INITIATED		
2c9fab1f7c5ff7ca017c5fff52790011	VIZZHY	Dhanush Tester	2021-10-08 13:02:21.0		INITIATED		
2c9fab1f7c5ff7ca017c5fffc9de001a	VIZZHY	Dhanush Tester	2021-10-08 13:02:51.0		INITIATED		
2c9fab1f7c5ff7ca017c60006f44001d	VIZZHY	Dhanush Tester	2021-10-08 13:03:34.0		INITIATED		
2c9fab1f7c5ff7ca017c60121a350032	VIZZHY	Dhanush Tester	2021-10-08 13:22:52.0		INITIATED		
2c9fab1f7c5ff7ca017c60121a5e0034	VIZZHY	Dhanush Tester	2021-10-08 13:22:52.0		INITIATED		

TicketNo	Project	TicketRaised_By	Date	Assigned_To	Status	Resovled_By	Duration
2c9fab1f 7c5ff7ca 017c601 4d93800 3b	VIZZHY	Dhanush Tester	2021-10-0 8 13:25:52 .0		INITIAT ED		
402880d d7c6018 50017c6 0187947 0000	LAPTOP ISSUE	H e m a Rollapati	2021-10-0 8 18:59:49 .0		INITIAT ED		

TicketNo	Project	TicketRaised_By	Date	Assigned_To	Status	Resovled_By	Duration
2c9fab1f 7c5ff7ca 017c601 4d93800 3b	VIZZHY	Dhanush Tester	2021-10-0 8 13:25:52 .0		INITIAT ED		
402880d d7c6018 50017c6 0187947 0000	LAPTOP ISSUE	H e m a Rollapati	2021-10-0 8 18:59:49 .0		INITIAT ED		